

FPC Harvest Coupes Schedule : as at mid August 2013

Showing coupes in which harvest is current, imminent or which have attracted community interest, confined to those with a component of mature or advanced regrowth forest stands

[prepared as draft by P. Beatty 15 Aug; subject to changing schedules]

SWAN REGION	Area (planning or nett ha)	Comments /status	
Ashendon 01 (10)	480 (gross area)	Roading underway, some marking done, harvesting imminent (Sept-Oct)	
Cobiac 02,03 (11)	230 (gross area)	Coming summer operation	
Huntly Mine	500 (approx.)	Current & Ongoing	
Mundlimup 03 (09)	100 (net area)	Possible next autumn 2014	
Saddleback/Marradong (mining)	100	Current	
Quindanning 03 (08)	350 (net area)	Start later spring 2013	
Willowdale (mine)	200	current	
Nanga 03 (11)	120 (net area)	possible late spring	

SOUTH WEST REGION			
Millbrook 05 (12)	400 (gross)	current (subject to soil moisture)	
Catterick 01 (13)	180 (gross)	available for spring 2013	
Cambray 03 (13)	1290 (gross)	45% completed - subject to weather & other schedules	
McCorkhill 02 (13)	500 (gross area)	in set up stage - imminent subject to drier soils	
Helms 02 (12)	200 (nett area)	more planning to be done - unlikely to harvest till late autumn 2014	
Kearney 01 (12)		current - nearly complete	
Upper Capel 03 (13)	510 (gross)	planning being finalized - harvest subject to market schedule	
Gregory 04 (13)	160 (gross)	50% complete - ongoing subject to soil conditions	

Warren Region			
Meribup 06 (12)	3000 (gross)	Largely complete	
Meribup 11 (12)	2700 (gross)	Prepared, not activated (summer op)	
Meribup 10 (12)	2200 (gross)	Operation dormant till required	
Meribup 01 (13)	6000 (gross)	Road clearing done, harvest start late spring	
Alco 02, 03 (13)	550 (gross)	Planning nearly complete, harvest late spring	
Big Brook 07 (13) karri	90 (gross)	45% complete, current weather permitting	
Gordon 02/Lewin 1 (11)	20 (nett)	Dormant, nearly complete	
Muirillup 11 & 13 (13) karri	180 (gross)	Planning to progress – summer harvest, mostly thin	
Court 06, 07 (12)		Dormant (15 ha to complete)	
Challar 09 (13) mainly J, some K	400 (gross)	Dormant – recommence coming summer 2013-14	
Treen Brook 02 (12) karri	200 (nett)	Possible start spring / summer	
Warrup coupes (02, 08)		No further operations	
Warrup 07		Mid or later next FMP period	

